TASKBOARD

Product Backlog	In Progress	Completed
User Story: Present the project progress to the lecturer for final validation and collect detailed feedback on all aspects of the work completed so far. Sprint: Final Feedback & Foundation (4-5 August) User Story: Design a professional logo that accurately represents the ActiveEdge brand identity and core values. User Story: Source and curate high-quality product images to enhance the website's visual appeal and make the platform feel authentic and credible. User Story: Expand specific sections of the website (e.g., About, Services, Features) to provide more comprehensive information based on lecturer feedback. Sprint: Visual Assets (5 August)	Transitioning from the static prototype into a fully functional website, applying all feedback from the ground up to build a robust, scalable, and maintainable foundation. Implementing the core structural layout of the website including header, navigation, footer, and content hierarchy with full responsiveness across all device sizes. Collaboratively mapping out the solution architecture: finalising the database schema, defining RESTful API endpoints, selecting appropriate front-end frameworks, and planning cloud hosting infrastructure. Assigning and coordinating individual tasks across the team: front-end developers focusing on UI components and user flows, back-end members setting up the server environment and database connections, and content creators populating pages with text and media assets. Conducting regular integration checks to ensure all separate components work seamlessly together before the next review.	4 August: Successfully presented the project's current progress to the lecturer. The session yielded crucial feedback, including brand logo to establish identity, additional product imagery to make the site feel more professional. All feedback points were thoroughly recorded and prioritised. 5 August: Made the strategic decision to divert away from the prototype and fully commit to building the website. Established the foundational codebase, folder structure, and development environment, ensuring lecturer feedback was incorporated. 6 August: Team members made steady, measurable progress on their allocated components. Front-end achieved a consistent, responsive layout across multiple screen sizes, back-end established initial database connections and basic API routes, and content was drafted for the main landing pages. Regular code integrations and sync meetings kept everything aligned and prevented merging conflicts. 7 August: Shifted focus to high-level strategic planning. Reviewed and formalised the milestones for the business model canvas alongside the technical solution architecture milestones. Established a clear, phased roadmap with assigned owners, deadlines, and success criteria for each checkpoint moving forward.
User Story: Develop and fully document the Business Model to clearly articulate the value proposition, target audience, revenue streams, and cost structure. User Story: Define the Solution Architecture, including technical stack selection, data flow diagrams, system component breakdown, and third-party integrations. Sprint: Architecture & Model (7 August) Document clear checkpoints, success criteria, and ownership for both technical development milestones and business alignment objectives.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete the website foundation, integrate the new logo and product images, and finalise the business model and solution architecture milestones to ensure a seamless transition from prototype to fully functional website.
2. Is anyone working on anything that is not on the board?	No - all tasks related to the website transition, asset creation, and milestone planning are tracked on the board.
3. What do we need to finish as a team?	Finalise the initial website framework, compile the milestone documentation, and align the technical architecture with the business model for a smooth development phase.
4. Are there any bottlenecks or blockers to the flow of work?	Shifting from prototype to functional website required careful foundational work, but we addressed this proactively. Sourcing the logo and product images was a minor challenge, but we assigned members to handle these assets efficiently.

LOGBOOK

Date:	3 August 2026	
Monday	1. What did I complete since the last standup?	**Online Classes**
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	Showed the latest project progress to the lecturer for feedback. We were advised to create a more professional logo, include additional product images, and develop some website sections further.
	2. What am I planning to complete between now and the next standup?	Started working on the actual website and incorporated the feedback into the development process to avoid having to redo the work later.
	3. What are my impediments (or risks or problems)?	Getting the required logo and product images may be challenging, but we shared the responsibilities among the team to complete them on time.

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	Started developing the website using the feedback from the prototype to guide the design and avoid major changes later in the project.
	2. What am I planning to complete between now and the next standup?	Populate the website with the required content, check that it displays correctly on different devices, and complete the final design details.
	3. What are my impediments (or risks or problems)?	There were no significant problems. Establishing the foundation early helped us avoid potential issues and stay on track.

Date:	6 August 2026	
Thursday	1. What did I complete since the last standup?	Everyone continued working on their individual responsibilities, such as the front-end layout, back-end features, and content, keeping the project moving forward.
	2. What am I planning to complete between now and the next standup?	Reviewed our progress and organised the completed work in preparation for the Friday milestone review.
	3. What are my impediments (or risks or problems)?	Working on different code changes at the same time required coordination, which we managed effectively through regular team discussions.

Date:	7 August 2026	
Friday	1. What did I complete since the last standup?	Reviewed the important business and technical milestones and planned checkpoints to ensure the solution supported the business goals and stakeholder requirements.
	2. What am I planning to complete between now and the next standup?	Finalised the project milestone records and organised the next sprint's tasks based on the progress made and assets available.
	3. What are my impediments (or risks or problems)?	Meeting all the business expectations while considering technical limitations was challenging, but teamwork helped us agree on achievable goals and timelines.